

Attachment 5

Draft 2018 Community Vision Update Timeline for the Moab UMTRA Project Site		
Time Period	Actions Anticipated	Responsibility
April 2018	MTPSC activates 2018 CVU on April 24 following GCC & MCC 2014 resolutions (3015 & 11-2014)	MTPSC
Early May 2018	SFC organizes, reviews status of tailings site and tours site.	SFC
May 14?	SFC initiates public comment / involvement process through news release, website update, and potential media interviews. The initial news outreach effort announces that the comment period for the 2018 CVU runs through June 15 and schedules an “open house” public information & comment session for May 30	SFC
May 30?	SFC hosts open house to gather public input for CVU	SFC
Late May → June	SFC coordinates CVU with Grand County and Moab City planning departments	SFC
June 4?	SFC issues reminder news release and website reminder to submit comments by June 15? SFC Chair and Grand County UMTRA Liaison available for media interview and questions.	SFC SFC Chair / Lee S.
Early June? June 15?	SFC initiates summary of comments Public comment period ends.	
Late June & early July?	SFC continues comment summary and conducts analysis of public comments and partner input. SFC prepares draft of the 2018 CVU using the Initial Community Vision “After the Pile” document (site map, a description of futures uses, supplemental information, and resolutions by GCC and MCC) as its beginning point for the update.	SFC
July 31 MTPSC meeting?	MTPSC reviews and considers 2018 CVU to Grand County and Moab City councils. MTPSC returns CVU to SFC for additional work or recommends and forwards to the GCC and MCC	MTPSC
?	MTPSC presents 2018 CVU to GCC and MCC at joint or separate meetings	MTPSC

Grand County Council = GCC
Site Futures Sub-committee = SFC

Moab City Council = MCC
2018 Community Vision Update = 2018 CVU

Moab Tailings Project Steering Committee = MTPSC